Schedule for Completion of Draft Zoning Provisions

Steps







Completion Date
Step #10:  Preparation of Draft Zoning Ordinance Provisions 
February 1, 2009
A.
Definitions and Uses   




Completed

B.
District Regulations  




Completed
C.
Administrative Provisions    



Completed
D.
Supplementary Use Regulations


August 30, 2010

E.
Development Standards & Site Plan Review   

September 30, 2009
F.
Signs   






October 15, 2009

G.
Maps & Transitional Provisions  


December 1, 2010
Step #11:  Preparation of Final Draft Zoning Ordinance 

December 30, 2010

Step #12:  Presentation of the Final Draft Zoning Ordinance 

to the Planning Commission and Board of Supervisors  

January 30, 2011
Step #13:  Public Forum #2 





February 28, 2011
Step #14:  Finalize Draft Zoning Ordinance for Public Hearing 
March 15, 2011
Step #15:  Planning Commission Public Hearing 


April 30, 2011
Step #16:  Revisions from Public Hearing 



May 15, 2011
Step #17:  County Board of Supervisors Public Hearing 

June 30, 2011
Step #18:  Produce Final Zoning Ordinance and Maps 

July 30, 2010 

Step #19:  Training on Benefiting the Most from the Ordinances 
August 30, 2010

August 10, 2010

